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ESTIMATE RUN 10/29/2018

ESTIMATE SUMMARY 21:32:52

CONTID: C22311         ESTIMATE NO: 0007 PROG 2005

PCN: 22311-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR MONUMENT CREEK BRANCH PERCENT TIME:

PROJECT NO: ER0252-466                    

PR MONUMENT CREEK BRANCH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,619,040.91 PARTICIPATING $ $ 409,699.78

AWARD PROJECT AMT: 1,348,026.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.45

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.49%

40,568.69

409,699.78

409,699.78

409,699.78

$

$

$

$

1,577,562.22

910.00

1,578,472.22

0.00

1,578,472.22

-20,220.40

0.00

1,558,251.82

0.00

AMOUNT DUE 1,558,251.82 409,699.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 409,699.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

210.0 TIME ALLOW: 10/5/2018 ??:??:??

ORIG TIME ALLOW: 6/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/2018

03/10/2018

09/25/2018

01/11/2018

02/07/2018

02/27/2018

02/28/2018
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 5.000

0.000

201-00001  
 

30,000.005.000

0.00

5.000

ACRE

6,000.00000

0010 *Removal of Tree 54.000

0.000

202-00010  
 

11,880.0054.000

0.00

54.000

EACH

220.00000

0015 Removal of Embankment Protector Type 3 0.000

1.000

202-00023  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

150.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

5.00000

0030 Clean Culvert 4.000

0.000

202-04002  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0035 *Embankment Material (Complete In Place) 6,210.000

400.000

203-00060  
 

92,540.006,610.000

5,600.00

6,610.000

CY  

14.00000

0040 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

11.00000

0045 *Filter Material (Class A) 108.000

57.000

206-00510  
 

13,530.00165.000

4,674.00

165.000

CY  

82.00000

0050 Topsoil 1,722.000

590.000

207-00205  
 

23,120.002,312.000

5,900.00

2,312.000

CY  

10.00000

0055 Stockpile Wetland Topsoil 380.000

0.000

207-00310  
 

4,180.00380.000

0.00

380.000

CY  

11.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 2 (12 Inch) 2,806.000

0.000

208-00008  
 

14,030.002,806.000

0.00

2,806.000

LF  

5.00000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

720.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,820.002.000

0.00

2.000

EACH

910.00000

0075 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

0080 Removal and Disposal of Sediment (Labor) 269.500

20.500

208-00103  
 

10,730.00290.000

758.50

290.000

HOUR

37.00000

0085 Removal and Disposal of Sediment (Equipment) 87.000

12.000

208-00105  
 

10,890.0099.000

1,320.00

100.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 1.500

0.500

208-00106  
 

340.002.000

85.00

2.000

HOUR

170.00000

0095 Erosion Control Management 35.000

5.000

208-00207  
 

1,920.0040.000

240.00

40.000

DAY 

48.00000

0100 *Seeding (Native) 0.000

4.800

212-00006  
 

3,840.004.800

3,840.00

4.800

ACRE

800.00000

0105 *Seeding (Wetlands) 0.000

0.100

212-00028  
 

1,150.000.100

1,150.00

0.100

ACRE

11,500.00000

0110 *Soil Conditioning 0.000

4.800

212-00032  
 

12,000.004.800

12,000.00

4.800

ACRE

2,500.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.000

3.300

213-00004  
 

2,772.003.300

2,772.00

3.300

ACRE

840.00000

0120 *Mulch Tackifier 0.000

686.000

213-00061  
 

1,715.00686.000

1,715.00

710.000

LB  

2.50000

0125 *Landscape Boulder (Special) 90.000

60.000

213-00705  
 

37,500.00150.000

15,000.00

150.000

EACH

250.00000

0130 *Deciduous Tree (1 Inch Caliper) 0.000

32.000

214-00210  
 

12,160.0032.000

12,160.00

32.000

EACH

380.00000

0135 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

23.000

214-00504  
 

12,650.0023.000

12,650.00

23.000

EACH

550.00000

0140 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

300.000

EACH

5.50000

0145 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

9.00000

0146 Soil Retent Blanket (BioD S/C) CMO#10 0.000

6,109.000

216-00042  
 

40,563.766,109.000

40,563.76

6,109.000

SY  

6.64000

0147 Solid Waste Disposal CMO #011 0.000

23.000

250-00210  
 

1,426.0023.000

1,426.00

23.000

CY  

62.00000

0150 *Grouted Riprap 252.000

31.000

506-00030  
 

42,450.00283.000

4,650.00

283.000

CY  

150.00000

0155 Riprap (12 Inch) 691.000

5.000

506-00212  
 

65,424.00696.000

470.00

696.000

CY  

94.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Soil Riprap (12 Inch) 749.000

435.000

506-00412  
 

98,272.001,184.000

36,105.00

1,184.000

CY  

83.00000

0165 15 Inch Plastic Pipe 50.000

44.000

603-50015  
 

7,238.0094.000

3,388.00

94.000

LF  

77.00000

0170 Manhole Special 1.000

0.000

604-39000  
 

590.001.000

0.00

1.000

EACH

590.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

27.00000

0180 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0190 *Fence (Plastic) 813.000

0.000

607-11525  
 

2,113.80813.000

0.00

813.000

LF  

2.60000

0195 *Curb Type 6 (Section M) 0.000

14.000

609-60011  
 

140.0014.000

140.00

14.000

LF  

10.00000

0200 Embankment Protector Type 3 1.000

1.000

615-00030  
 

2,400.002.000

1,200.00

2.000

EACH

1,200.00000

0205 36 Inch Drainage Pipe (Class 7) (Complete In Place) 250.000

0.000

624-27037  
 

24,750.00250.000

0.00

250.000

LF  

99.00000

0210 48 Inch Drainage Pipe (Class 7) (Complete In Place) 172.000

0.000

624-27049  
 

25,800.00172.000

0.00

172.000

LF  

150.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Surveying 0.750

0.250

625-00000  
 

25,000.001.000

6,250.00

1.000

L S 

25,000.00000

0220 *Mobilization 0.914

0.000

626-00000  
 

121,562.000.914

0.00

1.000

L S 

133,000.00000

0225 *Traffic Control Inspection 157.000

38.000

630-00007  
 

23,400.00195.000

4,560.00

195.000

DAY 

120.00000

0230 *Traffic Control Management 10.000

3.000

630-00012  
 

9,880.0013.000

2,280.00

13.000

DAY 

760.00000

0235 *Construction Traffic Sign (Panel Size A) 12.000

9.600

630-80341  
 

1,252.8021.600

556.80

24.000

EACH

58.00000

0240 *Construction Traffic Sign (Panel Size B) 27.500

22.000

630-80342  
 

3,762.0049.500

1,672.00

55.000

EACH

76.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

1,080.000.900

480.00

1.000

EACH

1,200.00000

0250 *Drum Channelizing Device 29.500

23.600

630-80360  
 

2,495.7053.100

1,109.20

59.000

EACH

47.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 907.580

-357.030

700-70016  
 

550.55550.550

-357.03

550.550

F A 

1.00000

0265 F/A On-The-Job Trainee 597.000

121.000

700-70023  
 

718.00718.000

121.00

718.000

F A 

1.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

9,000.001.800

4,000.00

2.000

EACH

5,000.00000

0410 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

3,438.003.600

1,528.00

4.000

EACH

955.00000

0415 *Mobile Attenuator 9.000

3.000

630-85041  
 

6,600.0012.000

1,650.00

12.000

DAY 

550.00000

0420 *Removal of Pavement Marking CMO#3 8,745.330

33.670

202-00250  
 

12,290.608,779.000

47.14

8,779.000

SF  

1.40000

0425 *Modified Epoxy Pavement Marking(Inlaid) CMO#3 31.500

3.500

627-00009  
 

13,965.0035.000

1,396.50

35.000

GAL 

399.00000

0430 *Pavement Marking Paint (Waterborne) CMO#3 71.000

0.000

627-00011  
 

6,059.1471.000

0.00

71.000

GAL 

85.34000

0435 Conc Barrier (Temp) CMO#3 828.000

662.400

630-80370  
 

67,068.001,490.400

29,808.00

1,656.000

LF  

45.00000

0440 Reset Concrete Barrier (Temp) CMO#3 481.000

384.800

630-80371  
 

11,255.40865.800

5,002.40

962.000

LF  

13.00000

0445 *Impact Attenuator (Temporary) CMO#3 58.000

75.200

630-85011  
 

16,650.00133.200

9,400.00

148.000

DAY 

125.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Night Work Lighting CMO#3 0.750

0.250

632-00000  
 

38,053.401.000

9,513.35

1.000

L S 

38,053.40000

0455 *Public Information Services (Tier III) CMO#4 0.803

0.197

626-01103  
 

19,974.501.000

3,934.98

1.000

L S 

19,974.50000

0460 *Traffic Cone SMCO#006/MCR 50.000

40.000

630-80380  
 

773.1090.000

343.60

100.000

EACH

8.59000

0463 Temporary Berms SCMO# 008/MCR# 2 1,934.000

0.000

208-00300  
 

13,538.001,934.000

0.00

2,000.000

LF  

7.00000

CAT 1,032,000.75252,603.201,058,695.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0275 Removal of Wall 2.000

0.000

202-00150  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0280 Muck Excavation 29.000

0.000

203-00100  
 

319.0029.000

0.00

103.000

CY  

11.00000

0285 Structure Excavation 350.000

0.000

206-00000  
 

1,925.00350.000

0.00

350.000

CY  

5.50000

0290 *Structure Backfill (Flow-Fill) 2.000

0.000

206-00065  
 

440.002.000

0.00

58.000

CY  

220.00000

0295 Structure Backfill (Class 1) 281.000

0.000

206-00100  
 

12,645.00281.000

0.00

281.000

CY  

45.00000

0300 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

27.000

LF  

14.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0305 Concrete Class D (Box Culvert) 78.400

10.600

601-03030  
 

65,860.0089.000

7,844.00

89.000

CY  

740.00000

0310 *Reinforcing Steel 12,117.000

0.000

602-00000  
 

10,905.3012,117.000

0.00

12,140.000

LB  

0.90000

0311 F/A Stabilization SCMO#009/Struct# H-17-AG 0.000

9,379.610

700-70426  
 

9,379.619,379.610

9,379.61

9,379.610

F A 

1.00000

CAT 111,473.9117,223.61125,006.61CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0315 Removal of Wall 2.000

0.000

202-00150  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0320 Muck Excavation 81.000

0.000

203-00100  
 

891.0081.000

0.00

112.000

CY  

11.00000

0325 Structure Excavation 276.000

0.000

206-00000  
 

1,518.00276.000

0.00

276.000

CY  

5.50000

0330 *Structure Backfill (Flow-Fill) 40.000

3.000

206-00065  
 

9,460.0043.000

660.00

43.000

CY  

220.00000

0335 *Structure Backfill (Class 1) 0.000

178.000

206-00100  
 

8,010.00178.000

8,010.00

178.000

CY  

45.00000

0340 Shoring (Area 1) 1.000

0.000

206-01781  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000

0345 *Shoring (Area 2) 1.000

0.000

206-01782  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0350 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

0.000

LF  

14.00000

0355 *Concrete Class D (Box Culvert) 45.240

69.760

601-03030  
 

85,100.00115.000

51,622.40

115.000

CY  

740.00000

0360 *Reinforcing Steel 5,599.000

3,736.000

602-00000  
 

8,401.509,335.000

3,362.40

9,335.000

LB  

0.90000

0361 F/A Stabilization SCMO#009/Struct# H-17-I 4,061.430

27,946.620

700-70426  
 

32,008.0532,008.050

27,946.62

32,008.050

F A 

1.00000

0462 Added Item (Dollar)/ CBC Repair/SCMO#7 2,100.440

0.000

900-00006  
 

2,100.442,100.440

0.00

2,100.440

DOL 

1.00000

CAT 192,488.9991,601.42192,829.99CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0365 Muck Excavation 167.000

73.000

203-00100  
 

2,640.00240.000

803.00

240.000

CY  

11.00000

0370 Structure Excavation 698.000

217.000

206-00000  
 

5,032.50915.000

1,193.50

915.000

CY  

5.50000

0375 Structure Backfill (Class 1) 708.000

201.000

206-00100  
 

40,905.00909.000

9,045.00

909.000

CY  

45.00000

0380 Concrete Class D (Box Culvert) 87.000

41.000

601-03030  
 

94,720.00128.000

30,340.00

128.000

CY  

740.00000

0385 Concrete Class D (Wall) 68.030

-0.030

601-03050  
 

57,800.0068.000

-25.50

68.000

CY  

850.00000
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PCN: 22311-BID    ESTIMATE RUN 10/29/2018

PROJECT: ER0252-466                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:32:52

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0390 *Reinforcing Steel 12,343.000

4,167.000

602-00000  
 

14,859.0016,510.000

3,750.30

16,510.000

LB  

0.90000

0391 F/A Stabilization SCMO#009/Minor Structures 22,476.810

3,165.250

700-70426  
 

25,642.0625,642.060

3,165.25

25,642.060

F A 

1.00000

CAT 241,598.5648,271.55241,598.56CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

910.001.000

0.00

1.000

EACH

910.00000

CAT 910.000.00910.00CURRENT AMT0400 $ $ $

$ 1,578,472.21409,699.78$1,619,040.91$CURRENT AMTPROJECT TOTAL


